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Sr.
No.

Name of Work

Estimated
Amount
(GST Incl.)

District : Chh. Sambhajinagar

Civil Works for strengthening of S/Stns under MSKVY 2.0 at
33/11KV Solegaon & Gangapur Tq. Gangapur Dist. Chhatrapati
Sambhajinagar. (Time limit: 25 days)

5,99,284.00

Maintenance work in Switchyard such yard levelling, metal spreading
and maintenance of damged UCR wall at 33/11KV Substation
Shelgaon Tq. Kannad Dist. Chhatrapati Sambhajinagar. (Time limit:
60 days)

8,81,124.00

Maintenance work in Switchyard such yard levelling, metal spreading
and maintenance of damged UCR wall at 33/11KV Substation
Dongaon Tq. Gangapur Dist. Chhatrapati Sambhajmagar (Time
limit: 60 days)

9,83,168.00

Maintenance work in Switchyard such yard levelling, metal spreading
at 33/11KV Substation Galleborgaon Tq. Khu tabad Dist.
Chhatrapati Sambhajinagar. (Time limit: 60 days)

8,67,444.00

Civil Works for strengthening of 33/11KV Balanagar and Lohgaon Tq.
Paithan Dist. Chhatrapati Sambhajinagar under MSKVY 2.0 Scheme.
(Time limit: 25 days)

5,97,604.00

Civil Works for strengthening of 33/11KV Soygaon Tq. Soygaon and
Amthar a Tq. Sillod Dist. Chhatrapati Sambhajinagar under MSKVY
2.0 Scheme. (Time limit: 25 days)

5,97,604.00

Civil Works for strengthening of 33/11KV Maliwada and Ladsawangi
Tc. & Dist. Chhatrapati Sambhajlnagar under MSKVY 2.0 Scheme.
(Time limit: 25 days)

5,97,604.00

Civil Works for strengthening of S/Stns under MSKVY 2.0 at
33/11KV Wadwali, Amrapur Waghundi & Awdeunchegaon Tq.
Paithan Dist. Chhatrapati Sambhajinagar. (Time limit: 25 days)

8,94,264.00

Civil Works for strengthening of S/Stns under MSKVY 2.0 at
33/11KV Paithan & Pategaon Tq. Paithan Dist. Chhatrapati
Sambhajinagar. (Time limit: 25 days)

5,99,812.00

10

Civil Works for strengthening of S/Stns under MSKVY 2.0 at
33/11KV Dhorkin & Ranjangaon Khuri Tq. Paithan Dist. Chhatrapati
Sambhajinagar. (Time limit: 25 days)

5,99,812.00
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