

# MAHAVITARAN

Maharashtra State Electricity Distribution Co. Ltd.

Office of the Superintending Engineer Old Power House Ramnagar Gondia- 441614

(P) 253114, (O) 253240 / 253242, 253101 Fax- 252628, Website : www.mahadiscom.in

e-mail : [segondia@mahadiscom.in](mailto:segondia@mahadiscom.in)

Date :- 19.09.2018

## !! OFFICE NOTE !!

**Sub :- Extension of tenders for Strengthening of Ag. Network and Renovation & Modernization of Ag. Network for various Sdn of /Gondia/Goregaon/Tirora/Deori/Sadak Arjuni/Morgaon Arjuni/Amgaon/ Salekasa, under Gondia Circle under East Vidarbha Scheme.**

- Ref :-**
- 1) मु.अ.(वितरण)/ग्रावि-१/१५९० दिनांक:२२/०१/२०१८
  - 2) SE/GND/ TECH/AG Str – R&M/17 -18/ T –35 to T-42 Date :-31.01.2018
  - 3) Tender No SE/GND/tech/AG Str-R&M/18-19/T-19 to T-26 dt 04.06.2018
  - 4) Tender No SE/GND/tech/AG Str-R&M/18-19/T-38 to T-45 dt 03.08.2018

This office has received letter from CE Distribution as per ref. 1, it is instructed to float tenders for Energisation of Shettale & Agricultural Pumps and Strengthening of Ag. Network and Renovation & Modernization of Ag. Network. The funds allocated (DPR amount) to Gondia Circle is given below


District	Part I –A / strengthening of Existing Ag network	Part B / Renovation & modernization (R&M) works of existing Ag. network	Part –I	Part-II / Ag Energisation	Total Fund allotted
Gondia	3195	1585	4781	2266	7047

Accordingly Sub division wise tenders for Strengthening of Ag. Network and Renovation & Modernization of Ag. Network as per Provisional cost data 2017-18 were floated as per tenders under ref.1 . The dates of these tenders were extended four times but no bidder has participated in the tender.

New cost data for year 2018-19 is received vide L.No. CE(infra)/cost data/ 2018-19/10716 dt 10.05.2018. Hence tenders for Strengthening of Ag. Network and Renovation & Modernization of Ag. Network as per new cost data floated vide ref.3. But no response is received even after extension of dates twice.

Again revised costdata is received vide L.No. CE(infra)/cost data/revision/ 2018-19/17375 dt 19.07.2018. RD office as per email dt 01.08.2018 has instructed to float the tenders for R&M and Ag strengthening works as per new cost data after adjusting the DPR quantities without exceeding the fund allocated. Hence tenders consisting Ag strengthening works Rs 330.33 lakhs and R&M works of Rs 1247.37 Lakhs i.e Total amount of Rs 1577.70 lakhs are floated as per ref. 4. The Last date of submission was upto dt. 18.08.2018, 15.00 hrs. however no bids were received for these tenders. Hence the tender dates were extended upto dt 27.08.2018 & 06.09.2018. As on dt. 06.09.2018, no bids are received to tenders T-38 to T-45. Hence it is proposed to extend the date of sale and the date of submission to Dt 26.09.2018, 15.00 hrs.

Submitted for advice / instructions / approval please.

  
Dy. Exe. Engineer

Executive Engineer (ADM) Please 

Manager (F&A) 

Superintending Engineer Please   
19/09/18